Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 4-23-2015 | DAILY WORK ORDER

Branch:  Federal jglr:lzi;:nl Response | Emergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall, ]
Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
“Task Order: 062 Date: 4.23.2015 Time:1700 I Date: 4.23.2015  Time: 1700
PERSONNELON-SITE: Q7Y | Used  Unusec S CEREEON ary | usep  unused
Response Manager 1 1 ' Pick —up Truc? 7 2 2
Foreman 1 1 7 Generator 2 2 |
“ 0 0 Trash Pumpsr 2 2 1
Truck Driver/Equip Op 1M 7 1 7 - Utility Trailer 1 1 1
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4.900PSI P\rz::z;er 1 1
PERSONNEL OFF-SITE | Open Top Roll Off 8 8
Subcontract Manager B -‘IW 1 1 7 7 Vacuum Truck Air Mover " 1 7 71
Transport and Disposal Coord 1 1 - Carbon Vapor UnitA 1 71
Field Cost Accountant 1 e 1 Skid Steer : 1 1
Vacuum/OT Boxes 16 1 16 :
9.0001b Overhead Lit 1 | 1
Storage Trailer‘ 1 1 1 7
Myers (Bean) Pump 1 - 1 '
; Air Compressor 1 1' 7

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

[The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection
fspreadsheets. Processed two trucks to EcoServe (Lonestar) and one load to Republic. Coordinated with TIBM on FT
1004 cleaning, CB&l on TCEQ approvals and drum counts for Clean Harbors. Cross checked, corrected and updated
fdrum counts for future transportation and disposal with Clean Harbors and US Ecology.

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Tracked
procurements for transportation and disposal of waste. Worked with CB&l on Veolia invoices and Clean Harbor
scheduling.

The crew placed all lab samples into the appropriate groups, acids to FT 5180, bases to VB 25147. Helped loading of
Lonestar’s vacuum truck. Continued consolidation of remaining drums/totes and poly tanks. Neutrals to OT 25319,
Bases to VB 25229. Fixed valve on 4047 PT 2. Pumped water from the middle pond to the North Sump.

Lonestar Ecology transported two loads from FT 1001 to EcoServe via Lonestar. CDW Transported picked, delivered
and returned OT 25480, empty drums and totes to Republic's Blue Ridge Landfill.

Lo Date: Time: k@ , S Date 4. 24 2015 Time:900

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special mstructlons H&S)(/nput for next DWO):

Lonestar Ecology transportlng waste from FT 1001 and PT 2 to Ecoserve.

Crew continuing consolidations of drums, totes, and poly tank wastes into the appropriate waste streams. Clean
vacuum truck, continue cleanup of acid transfer area. Continue to clean and cut up empty drums and totes.
Continue to profile waste, process invoices, set up procurements and track costs.
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